



Energy for  
generations



# Retail Market Release – IPT Approach for v13.00.00 Schema Deployment

September 2020


# Objective

---

- The objective of this workshop is to walk through the approach to deploying the v13.00.00 Schema and Webforms changes on an EMMA for IPT.

- ATOS will execute the EMMA upgrade to v13.00.00 of the Schema and related Webforms changes for Market Participants
  - *Note: as communicated by ReMCoDS, the v13.00.00 Schema Cutover Approach for Go-Live and IPT has been changed from a Self Service approach*
- Market Participant Technical Contact Details are to be confirmed to ReMCoDS by 2<sup>nd</sup> October 2020.
- Each Market Participant will be assigned an allocated window by ReMCoDS for ATOS to complete the EMMA upgrade and related Webforms changes on 5<sup>th</sup> October 2020.
- ATOS will contact Market Participants directly to arrange remote access to Market Participants systems in advance of their allocated window to facilitate upgrade.
- All Test EMMAs will be upgraded by ATOS on the 12th October 2020.
- Market Participants are required to be available during their required timeslots to support any issues encountered by ATOS. Flexibility is also required to facilitate any deviations in the advised schedule.
- This approach for the EMMA upgrade to v13.00.00 of the Schema and related Webforms changes used during IPT will serve as a 'Trial Run' for December 2020 Cutover
- ReMCoDS recommend there is a continuity in Market Participants internal Technical Team resourcing for IPT and Cutover to ensure best placed for success.

- SMART v13.00.00 Market Release - IPT Dress Rehearsal Window for ATOS EMMA/Webforms update – October 2020
  - **Mon 12th October 09:00 – 18:00**



# IPT Key Milestones

Milestone	Resource	Date
Each Market Participant is required to confirm Technical Resource contact with ReMCoDS	MP	02/10/2020
ReMCoDS to publish each Market Participant's allocated window for ATOS to complete the EMMA upgrade	ReMCoDS	05/10/2020
Each Market Participant is required to confirm connectivity for IPT EMMAs @ V12.00.00	MP	05/10/2020
ATOS update IPT Test EMMA and Webforms <ul style="list-style-type: none"><li>ReMCoDS will inform each Market Participant of successful upgrade</li><li>ReMCoDS will inform Market Participants when the IPT environment is available and all upgrades are complete</li></ul>	ATOS/MP/ ReMCoDS	12/10/2020
IPT Execution	RMDS, Gemserv, ESBN, MPs, Atos	27/10/2020 – 23/11/2020

*Note: There will be a Cutover Readiness Workshop/Con Call to review deployment and lessons learned for Cutover in early December.*



Energy for  
generations



THANK YOU