



Retail Market Design Update

Suzanne Hudson, RMDS

DR/MCR 1237 - Electricity Costs Emergency Benefits Scheme IV



DR/MCR1237	Details		
Date Raised	07/10/2024	Date last Approved	
Requesting Organisation	ESBN	Schema Impacting	N
Latest Version	2.0		
Change Summary	<p>The MCR sets out the retail market process for</p> <ol style="list-style-type: none"> 1. Issuing of MPRN files i.e. a Snapshot by ESBN to individual suppliers for each Effective Date 2. Transfer of funds received by ESBN from the Exchequer to suppliers 3. Suppliers credit customers' accounts 4. Periodic Reporting 5. The return of any unallocated credit by suppliers to ESBN <p>Working Practice has been created for this MCR.</p>		
Classification	<ul style="list-style-type: none"> • At Today's Meeting; For Approval as DR &MCR 		







CCR022 – New Meter Category Codes



CCR022	Details		
Date Raised	01/10/2024	Date last Approved	
Requesting Organisation	ESBN	Schema Impacting	N
Latest Version	1.0		
Change Summary	Following completion of a Meter Tender, ESB Networks Asset Management are introducing the new Meter Category Codes set out below to support CT connected LV, MV and HV customers		
Classification	• At Today's Meeting; For Approval as CCR		

v14.00.00 Release – Status

- The below Market Changes will be implemented in a single release, schema and non-schema

MCR	Version	Description	Completed Milestones	Status
1189	7.0	Additional code in the 017MM to select a de-energisation with a service removal	Schema Draft 4 released	
1193	6.0	New 603MM Daily Summary Transaction Details	Schema Draft 4 released	
1209	7.0	Annual Consumption for HH Sites	Schema Draft 4 released	
1216	6.0	Smart Metering Remote Operations	Schema Draft 4 released	
1219	5.0	SPAYG System and Process changes necessary to deliver policy	Schema Draft 4 released	
1221	3.0	Contingency Process for Failure in SPAYG Technology Chain	MCR Baseline.	


Note:

- As noted in August IGG, Schema Draft 4 was issued to the market in August 2024.

Upcoming Milestones this Month:

- TWG on 30/10.
- Cutover to commence on 08/11 as per Cutover plan issued on 30/08.
- Hypercare to begin 11/11.

v14.00.00 Release – Plan



*Post Activation of Firmware Switch on SEMs

Legend

- ▲ ▲ Key Milestone (Confirmed & Draft)
- ◆ ◆ IGG (Meetings & Calls)
- ▲ Go Live

Oct 2024



Thank You