



Energy for  
generations



## v13.00.00 Cutover Plan (Coordinated)

---

Task Name	Start	Finish	Resource	Impacts	Type
<b>Coordinated Cutover Planning</b>					
Market Participant Self Service Workshop (TBC)	28/09/2020	02/10/2020	ESBN, NIEN, Atos, ReMCoDS, MPs	Coordinated	Workshop
Request Cutover Point of Contact for each Market Participant	20/11/2020	20/11/2020	ReMCoDS	Coordinated	Email
Receive Confirmation of Cutover Point of Contact from each Market Participant	23/11/2020	27/11/2020	MPs	Coordinated	Email
<b>Coordinated Cutover Execution Plan</b>					
Publish Coordinated Cutover Execution Plan to MPs	20/11/2020	20/11/2020	ReMCoDS	Coordinated	Document
Reminder to MPs to ensure daily reconciliation in advance of Cutover	10/12/2020	10/12/2020	ReMCoDS	Coordinated	Email
<b>Cutover Preparation (Production V13.00.00)</b>					
Market Participant Cutover Readiness Workshop (TBC)	30/11/2020	11/12/2020	ESBN, NIEN, Atos, ReMCoDS, MPs	Coordinated	Workshop
<b>Regulatory Engagement</b>					
Develop and issue IPT executive summary to RAs	10/12/2020	10/12/2020	Gemserv, Neueda	Coordinated	Document
Final RA engagement prior to Cutover (TBC)	14/12/2020	18/12/2020	CRU, UR	Coordinated	Activity
<b>Pre-Outage (Production V13.00.00)</b>					
Message Reconciliation activities pre-Outage	14/12/2020	18/12/2020	ESBN, NIEN, Atos, ReMCoDS, MPs	Coordinated	Activity

<b>Implement Coordinated Cutover Execution (Production V13.00.00)</b>					
Implement Cutover Execution Plan <sup>1</sup>	18/12/2020	21/12/2020	ESBN, NIEN, Atos, ReMCoDS, MPs	Coordinated	Activity
Self Service EMMA V13.00.00 Schema Upgrades <sup>2</sup>	20/12/2020	20/12/2020	ESBN, NIEN, Atos, ReMCoDS, MPs	Coordinated	Activity

---

### <sup>1</sup> Implement Coordinated Cutover Execution Plan

- As per the Cutover Approach the Market outage is;
  - From Friday 18<sup>th</sup> December 2020 (18:00)
  - To Monday 21<sup>st</sup> December 2020 (23:59)
- Go Live is planned for Tuesday 22<sup>nd</sup> December 2020. Market Participants should plan on the basis that the Central Market System will not be available until Tuesday 22<sup>nd</sup> December.
- Some timings may be refined following IPT and published in Coordinated Cutover Execution plan.

### <sup>2</sup> Self Service EMMA V13.00.00 Schema Upgrades

- The date for Self Service EMMA upgrades has been amended since the indicative date provided in the Cutover Approach. The activity is now planned to commence Sunday 20<sup>th</sup> December
- The timeslot for deployment of V13.00.00 schema will be provided to Market Participants in the Coordinated Cutover Execution plan
- Market Participants should only deploy the V13.00.00 schema to their Production Systems following formal instruction from ReMCoDS