



Energy for
generations

v13.00.00 Cutover Plan (ROI)

Task Name	Start	Finish	Resource	Impacts	Type
Coordinated Cutover Planning					
Market Participant Self Service Workshop (TBC)	28/09/2020	02/10/2020	ESBN, NIEN, Atos, ReMCoDS, MPs	Coordinated	Workshop
Request Cutover Point of Contact for each Market Participant	20/11/2020	20/11/2020	ReMCoDS	Coordinated	Email
Receive Confirmation of Cutover Point of Contact from each Market Participant	23/11/2020	27/11/2020	MPs	Coordinated	Email
Coordinated Cutover Execution Plan					
Publish Coordinated Cutover Execution Plan to MPs	20/11/2020	20/11/2020	ReMCoDS	Coordinated	Document
Reminder to MPs to ensure daily reconciliation in advance of Cutover	10/12/2020	10/12/2020	ReMCoDS	Coordinated	Email
Cutover Preparation (Production V13.00.00)					
Market Participant Cutover Readiness Workshop (TBC)	30/11/2020	11/12/2020	ESBN, NIEN, Atos, ReMCoDS, MPs	Coordinated	Workshop
Regulatory Engagement					
Develop and issue IPT executive summary to RAs	10/12/2020	10/12/2020	Gemserv, Neueda	Coordinated	Document
Final RA engagement prior to Cutover (TBC)	14/12/2020	18/12/2020	CRU, UR	Coordinated	Activity
Pre-Outage (Production V13.00.00)					
Message Reconciliation activities pre-Outage	14/12/2020	18/12/2020	ESBN, NIEN, Atos, ReMCoDS, MPs	Coordinated	Activity

Implement Coordinated Cutover Execution (Production V13.00.00)					
Implement Cutover Execution Plan ¹	18/12/2020	21/12/2020	ESBN, NIEN, Atos, ReMCoDS, MPs	Coordinated	Activity
Self Service EMMA V13.00.00 Schema Upgrades ²	20/12/2020	20/12/2020	ESBN, NIEN, Atos, ReMCoDS, MPs	Coordinated	Activity
Post Outage (Production V13.00.00)					
CTF Values (MPRN Level File)	31/12/2020	31/12/2020	ESBN, ReMCoDS, MPs	ROI Only	File
Smart Data Services Available ³	01/01/2021	N/A	ESBN, ReMCoDS, MPs	ROI Only	Email

¹ Implement Coordinated Cutover Execution Plan

- As per the Cutover Approach the Market outage is;
 - From Friday 18th December 2020 (18:00)
 - To Monday 21st December 2020 (23:59)
- Go Live is planned for Tuesday 22nd December 2020. Market Participants should plan on the basis that the Central Market System will not be available until Tuesday 22nd December.
- Some timings may be refined following IPT and published in Coordinated Cutover Execution plan.

² Self Service EMMA V13.00.00 Schema Upgrades

- The date for Self Service EMMA upgrades has been amended since the indicative date provided in the Cutover Approach. The activity is now planned to commence Sunday 20th December
- The timeslot for deployment of V13.00.00 schema will be provided to Market Participants in the Coordinated Cutover Execution plan
- Market Participants should only deploy the V13.00.00 schema to their Production Systems following formal instruction from ReMCoDS

³ Smart Data Services Available

- This is dependent on completion of smart meter sync and CTF file generation
- As Friday 1st January 2021 is a bank holiday, the first working day of 2021 is Monday 4th of January.