










# Retail Market Design Update

Suzanne Hudson, RMDS

# v14.00.00 Release – Status

MCR	Version	Description	Completed Milestones	Status
1189	7.0	Additional code in the 017MM to select a de-energisation with a service removal	Schema Draft 2 released	
1193	6.0	New 603MM Daily Summary Transaction Details	Schema Draft 2 released	
1209	7.0	Annual Consumption for HH Sites	Schema Draft 2 released	
1216	6.0	Smart Metering Remote Operations	Schema Draft 2 released	
1219	5.0	SPAYG System and Process changes necessary to deliver policy	Schema Draft 2 released	
1208	2.0	Smart Metering Default Data	None. Delivery blocked, dependant on the Smart Metering Data Access Code	
1221	2.0	Contingency Process for Failure in SPAYG Technology Chain	MCR Baselined	

**Note:**

- Central Market Build is complete
- Potential delay to Meter build highlighted and being monitored.

**Upcoming Milestones this Month:**


- None

# TWG Schedule

---

- Next TWG scheduled for the 15<sup>th</sup> November will cover MCR1221

# v14.00.00 Release – Plan



Nov 2023

\*Post Activation of Firmware Switch on SEMs

**Legend**

- ▲ ▲ IGG (Meetings & Calls)
- ◆ ◆ Key Milestone (Confirmed & Draft)
- ▲ Go Live

# Upcoming Outages

---



## There are 3 Planned Outages in November:

- Sunday 12th November 8am- 6pm - Application of MS Defender  
**TIBCO HUB System**
- Sunday 19th November 8am-2pm - Essential Security Patching  
**Retail Central Market System**
- Sunday 19th November 2pm-6pm - Essential Security Patching  
**TIBCO HUB System**

All details are posted on the RMDS website.

[RMDS Website](#)



Retail Market Design Service

**Thank You**