



**NETWORKS**



# 2020 Retail Market Prioritisation Process

**Market Participant Communication Pack**

**Friday 27<sup>th</sup> July 2018**

- **Maintain Business As Usual Operations for Central Market Systems**
- **Continuing focus on delivery of all In-Flight Projects (including Easter 2019 Release)**
- **Clarity of Retail Market Roadmap up to 2020**
- **Proposed 2020 Package Output:**
  - **Meets all Market Participant Expectations**
  - **Complex and Challenging Work Program**
  - **Extremely Tight Timeline & Delivery Window**

## Progress To Date:

- RMDS chaired Workshop on 23<sup>rd</sup> June 2018
- MCR classification confirmed by MPs on 31<sup>st</sup> May 2018
- No NI MCRs were classified for consideration at this time
- Regulatory Authorities (ROI & NI) have confirmed approval of Proposed Package

## Current Status:

- Proposed Package has been identified and as it includes all proposed MCRs classified for inclusion – only one package will be presented with no voting required

# MCRs Proposed For Prioritisation

- The below list of Market Change Requests were agreed for inclusion by Market Participants in the prioritisation process

| MCR      | Description  | SMART/<br>Non-SMART | Schema/<br>Non-<br>Schema | Complexity | TIBCO/<br>Schema<br>Impacting |
|----------|--|---------------------|---------------------------|------------|-------------------------------|
| MCR1157  | Data Aggregation and Data Processing   | SMART               | Schema                    | Very High  | Yes                           |
| MCR1158  | Customer Data  |                     | Schema                    | Very High  | Yes                           |
| MCR1159  | Change of Supplier   |                     | Schema                    | Very High  | Yes                           |
| MCR1160  | Meter Works  |                     | Schema                    | Very High  | Yes                           |
| * DR1161 | New Connection   |                     | TBC                       | Very High  | Potentially                   |
| MCR0176  | Email Address Validation   | NON SMART           | Schema                    | Medium     | Yes                           |
| MCR1135  | Market Webservice as opposed to a Market Website to provide On-Demand Customer Information |                     | Non-Schema                | Very High  | No                            |


\* Assumption: Cohesive integration between SMART ILG and IGG/ReMCoWG forums will support re-versioning of SMART MCRs and progression of DR1161 to MCR

# Proposed Package Impact




✓ ESN SAP IS-U Impacted Area

| SAP ISU             |                     |                                   |                      |
|---------------------|---------------------|-----------------------------------|----------------------|
| DUoS Billing ✓      | New Connections ✓   | Energy Data Management ✓          | MDCS ✓               |
| Device Management ✓ | Customer Service ✓  | Unmetered                         | Change of Supplier ✓ |
| Meter Works ✓       | Supplier Disputes ✓ | FI-Contract Accounts ✓            | Data Aggregation ✓   |
| Data Processing ✓   | Meter Reading ✓     | FI-GL Processes (e.g. Bank etc) ✓ | Revenue Protection ✓ |

- Affects **EVERY** area except Unmetered
- Caters for increased data volumes and Market Requirements



# 2020 Market Release - Proposed Package



## Assumptions

- Considerable engagement will be required with Market Participants to review and finalise detailed requirements and reversion the MCR
- Exact details of market participants utilisation of end solution will need to be agreed
- Functionality will cater for Change of Supplier (Request/Reject/Response) process only
- ROI Extranet solution will remain to be used and this new solution must not impact on this application
- The Webservice will accept structured input parameters from Suppliers in a format to be agreed during early engagement
- Suppliers will be ready for December 2020 (Suppliers IT system changes with resourcing)

## Dependencies

- Agreement of associated Legal agreements in a timely fashion
- Data Protection considerations

## Role of Suppliers

- Proactive Participation to meet objectives and timelines
- Commitment to significant level of engagement to agree detailed design
- Engage with ESNB on expected volume/timing/frequency of calls on this new solution
- Consider how intended use of this new solution may change current use of ROI Extranet
- Any proposed future enhancements will be considered within prioritisation process for future releases

## Constraints

The following caveats apply:

- End solution cannot negatively impact on the performance or security of the Central Market Systems (CMS)
- Integrity and performance of the CMS will be continuously monitored through every phase of the delivery of the 2020 Market Release and enduring solution

## Assumptions

- Support of Market Participants to reversion MCRs
- Suppliers will be ready for December 2020 (Suppliers IT system changes with resourcing)
- De-harmonisation is not included in this programme of work
- No change requests to In-Flight Projects will proceed as per phased approach
- DR1161 will proceed to an MCR

## Role of Suppliers

- Proactive Participation to meet Objectives and Timelines
- A high level of Preparedness
- Cohesive integration within suppliers organisation between SMART ILG and IGG/WG representatives

## Dependencies


- CER and UR will formally sign off plan in timely manner
- Funding will be in place for Non-Smart Work
- Smooth implementation of current In-Flight projects
- Cohesive integration between Smart Program Governance (SMART ILG) & Retail Forums (IGG/WG)

## Risks

- Regulatory/Mandatory change requests
- De-harmonisation decision
- Scope, approach and timeline for TIBCO Upgrade unclear
- Brexit & GDPR
- Program Full Resourcing
- No serious operational events
- Cyber Attacks and impacts for Retail Market



# Retail Market Programme



- Possible impacts on plan:
- Tibco Upgrade
  - NI Regulatory Executive Decisions
  - De-Harmonisation decision

Today

Easter 2019

## Propose Package for Delivery:

1. RMDS issue Communication Pack to Market Participants on Friday 27<sup>th</sup> July
  - ReMCoDS – ReMCoWG distribution list
  - CDA – CDA Board distribution list
  - RMDS – IGG distribution list
2. Market Participants review and consider Communication Pack
3. RMDS organise Communication Session with Market Participants – Date (TBA)