

No	KEY MARKETS TASKS	START	FINISH	JURISDICTION	RESPONSIBLE
1	Webservice Production API Connectivity Window - Complete	Mon 16/11/2020 09:00	27/11/2020 17:00:00	ROI	ROI MPs
2	Breakdown of CTF level file provided to MPs - Complete	11/12/2020 17:00:00	11/12/2020 17:00:00	ROI	RMDS
3	ReMCoDS request Cutover Point of Contact for each Market Participant	22/01/2021 09:00:00	22/01/2021 17:00:00	Coordinated	ReMCoDS
4	ReMCoDS receive final confirmation of all MP contacts for cutover weekend	25/01/2021 0 9:00:00	29/01/2021 17:00:00	Coordinated	All MPs
5	ReMCoDS to issue timeslots for MPs EMMA upgrades during cutover window	22/01/2021 09:00:00	22/01/2021 17:00:00	Coordinated	ReMCoDS
6	Retail Market Participants Cutover Readiness workshop	28/01/2021 10:30:00	28/01/2021 12:30:00	Coordinated	ReMCoDS
7	Market Participants confirm their availability for the agreed EMMA upgrade slot.	29/01/2021 09:00:00	29/01/2021 09:00:00	Coordinated	All MPs
8	MPs to stop requests for De-Energisations (ROI only)	08/02/2021 17:00:00	08/02/2021 17:00:00	Coordinated	ROI MPs
9	Reminder to MPs to ensure daily reconciliation in advance of Cutover	04/02/2021 09:00:00	04/02/2021 17:00:00	Coordinated	ReMCoDS
10	MPs to complete MM reconciliation on a daily basis up to cutover (602MM)	05/02/2021 17:00:00	12/02/2021 10:00:00	Coordinated	All MPs
11	Final RA engagement prior to Cutover	10/02/2021 09:00:00	10/02/2021 09:00:00	Coordinated	CRU, UR
12	Mandatory confirmations of completed reconciliations required via email (602MM)	12/02/2021 10:00:00	12/02/2021 10:00:00	Coordinated	All MPs
13	MPs to stop sending Market Messages 18:00 hrs No further MMs until confirmation of resumption of Services	12/02/2021 18:00:00	12/02/2021 18:00:00	Coordinated	All MPs

14	Milestone 1 - Confirmation of Central Market Systems isolation complete	12/02/2021 22:00:00	12/02/2021 22:00:00	Coordinated	ReMCoDs
15	Milestone 2 - Notification that Central Hub upgrade is complete	14/02/2021 10:00:00	14/02/2021 10:00:00	Coordinated	ReMCoDs
16	Milestone 3 - ESBN Testing commences (POINT OF NO RETURN - ESBN/NIEN)	14/02/2021 12:00:00	14/02/2021 12:00:00	Coordinated	ReMCoDs
17	ATOS commence MPs EMMA upgrade as per agreed schedule	14/02/2021 12:00:00	14/02/2021 21:00:00	Coordinated	All MPs
18	Milestone 4 - Notification that all EMMAs upgraded successfully	14/02/2021 21:00:00	14/02/2021 21:00:00	Coordinated	ReMCoDs
19	Milestone 5 - Notification that NI Market open	14/02/2021 23:00:00	14/02/2021 23:00:00	ESBN/NIEN	ReMCoDs
20	Milestone 6 - Notification that ESBN cutover is complete	15/02/2021 02:00:00	15/02/2021 02:00:00	Coordinated	ReMCoDs
21	Cutover Contingency day (<i>see Note 1</i>)	15/02/2021 00:00:00	15/02/2021 23:59:00	Coordinated	ReMCoDs
22	Milestone 7 - Notification that ROI Market Cutover is complete (see Note 2)	16/02/2021 00:00:00	16/02/2021 00:00:00	ROI	ReMCoDs
23	CTF values provided to MPs	25/02/2021 17:00:00	25/02/2021 17:00:00	ROI	RMDS
24	Smart Data Services Available	26/02/2021 00:00:00	26/02/2021 00:00:00	ROI	RMDS
25	Hypercare Period (<i>see Note 3</i>)	15/02/2021 09:00:00	30/04/2021 17:00:00	Coordinated	ReMCoDs

NOTES	
1	In line with Market Outage agreed with MPs, Mon 15th Feb will be reserved as contingency day
2	"Milestone 7 - Notification that ROI Market Cutover is complete" occurs once all MPs have confirmed to ReMCoDs that they are operating post completion of ESNB cutover. This can be brought forward if all MPs have confirmed in advance of Tue 16/02/21 00:00
3	There will be a checkpoint in mid-April to determine whether Hypercare should be extended beyond 30/04/2021.