

NEW

No	KEY MARKETS TASKS	START		FINISH		JURISDICTION	RESPONSIBLE	Status
1	RMDS request Cutover Point of Contact for each Market Participant	30/09/2024	09:00:00	04/10/2024	17:00	ROI	RMDS	Complete
2	RMDS receive final confirmation of all MP contacts for cutover weekend	04/10/2024	09:00:00	04/10/2024	17:00	ROI	MPs	Complete
3	RMDS to issue timeslots for MPs EMMA upgrades during cutover window	24/10/2024	09:30:00	24/10/2024	17:00	ROI	RMDS	Complete
4	Retail Market Participants Cutover Readiness workshop	24/10/2024	09:30:00	26/10/2024	17:00	ROI	MPs	Complete
5	Market Participants confirm their availability for the agreed EMMA upgrade slot.	31/10/2024	09:30:00	04/11/2024	17:00	ROI	MPs	In Progress
6	MPs to stop requests for De-Energisations	04/11/2024	00:01:00	08/11/2024	23:59:00	ROI	MPs	Not Started
7	Reminder to MPs to ensure daily reconciliation in advance of Cutover	04/11/2024	09:00:00	04/11/2024	17:00:00	ROI	RMDS	Not Started
8	MPs to complete MM reconciliation on a daily basis up to cutover (602MM)	04/11/2024	18:00:00	08/11/2024	18:01:00	ROI	MPs	Not Started
9	CRU Go/No-Go decision prior to Cutover	05/11/2024	09:00:00	05/11/2024	18:00:00	ROI	CRU	Not Started
10	Final v14.00.00 Schema released	06/11/2024	09:00:00	06/11/2024	18:00:00	ROI	ESBN	Not Started
11	Mandatory confirmations of completed reconciliations required via email (602MM)	08/11/2024	18:01:00	08/11/2024	18:01:00	ROI	MPs	Not Started
12	Milestone 1 - MPs to stop sending Market Messages. No further MMs until	08/11/2024	18:00:00	08/11/2024	18:00:00	ROI	MPs	Not Started
13	Milestone 2 - Confirmation of Central Market Systems isolation complete	08/11/2024	23:30:00	08/11/2024	23:30:00	ROI	RMDS	Not Started
14	Milestone 3 - Notification that Central Hub changes are complete	10/11/2024	06:00:00	10/11/2024	06:00:00	ROI	RMDS	Not Started
15	Commence MPs EMMA upgrade as per agreed schedule	10/11/2024	06:00:00	10/11/2024	15:30:00	ROI	MPs	Not Started
15	Milestone 4 - ESBN Testing commences (POINT OF NO RETURN - ESBN. See Note 1)	10/11/2024	08:00:00	10/11/2024	08:00:00	ROI	RMDS,MPs	Not Started
16	Milestone 5 - Notification that all EMMA changes successfully updated (see Note 2)	10/11/2024	16:30:00	10/11/2024	16:30:00	ROI	RMDS	Not Started
17	Milestone 6 - Notification that ESBN cutover is complete	10/11/2024	23:00:00	10/11/2024	23:00:00	ROI	RMDS	Not Started
18	Cutover Contingency day (see Note 3)	11/11/2024	00:00:00	11/11/2024	23:59:00	ROI	RMDS	Not Started
19	Milestone 7 - Notification that Market Cutover is complete (see Note 4)	12/11/2024	00:00:00	12/11/2024	00:00:00	ROI	RMDS	Not Started
20	Remote Switch Enabled (see Note 5)	13/12/2024	09:00:00	13/12/2024	17:00:00	ROI	ESBN	Not Started
21	CTF Downgrades issued to suppliers	19/12/2024	09:00:00	20/12/2024	23:59:00	ROI	RMDS,ESBN,MPs	Not Started
22	Smart PAYG Services Enabled	20/01/2025	12:00:00	20/01/2025	12:00:00	ROI	RMDS,ESBN,MPs	Not Started
23	Hypercare Period (see Note 6)	11/11/2024	00:00:00	18/14/2025	17:30:00	ROI	RMDS	Not Started

NOTES

1	As part of this Milestone, suppliers will be required to send '999' test on v14 schema.
2	Once the notification that all EMMA upgrades have completed successfully, ESBN expect that MMs will start flowing on v14. Inbound MMs will be accepted by ESBN (Suppliers can send a 'test' 013MM from their production systems from this point).
3	In line with Market Outage agreed with MPs, Mon 11th Nov 2024 will be reserved as contingency day
4	Milestone 7 - Notification that Market Cutover is complete occurs once all MPs have confirmed to RMDS that they are operating post completion of ESBN cutover. This can be brought forward if all MPs have confirmed in advance of Tue 12/11/24 00:00:00
5	Not NPA will commence on 06/01/2025 depending on the end of year arrangements
6	There will be a checkpoint in mid March to determine whether Hypercare should be extended beyond 18/04/2025