



Energy for
generations

v14.00.00 Cutover Plan

Task Name	Start	Finish	Resource	Type
Cutover Planning				
Request Cutover Point of Contact for each Market Participant	12/07/2024	12/07/2024	RMDS	Email
Receive Confirmation of Cutover Point of Contact from each Market Participant	19/07/2024	19/07/2024	MPs	Email
Publish Cutover Execution Plan to MPs	30/08/2024	30/08/2024	ESBN RMDS MPs	Workshop
Cutover Preparation (Production v14.00.00)				
Market Participant Cutover Readiness Workshop	24/10/2024	24/10/2024	ESBN NIEN RMDS MPs	Workshop
Reminder to MPs to ensure daily reconciliation in advance of Cutover	31/10/2024	31/10/2024	RMDS	Email
Regulatory Engagement				
Develop and issue IPT executive summary to CRU	23/10/2024	23/10/2024	Version1	Document
CRU Cutover Go/No-Go	05/11/2024	05/11/2024	CRU	Activity
Pre-Outage (Production v14.00.00)				
Message Reconciliation activities pre-Outage	08/11/2024	08/11/2024	ESBN RMDS MPs	Activity

Implement Cutover Execution (Production v14.00.00)					
Implement Cutover Execution Plan ¹	08/11/2024	10/11/2024	ESBN RMDS MPs	Activity	
EMMA v14.00.00 Schema Deployment ²	10/11/2024	10/11/2024	ESBN RMDS MPs	Activity	
Post Outage (Production v14.00.00)					
Remote Switch Available ³	13/12/2024	13/12/2024	ESBN RMDS MPs	Email	
CTF Downgrades Commence ⁴	13/12/2024	TBC	ESBN RMDS	Activity	
Smart PAYG Services Commence	20/01/2025	20/01/2025	ESBN RMDS MPs	Activity	

¹ Implement Cutover Execution Plan

- As per the Cutover Approach the Market outage is:
 - From Friday 8th November 2024 (18:00)
 - To Sunday 10th November 2024 (23:59)
- Go Live is planned for Monday 11th November 2024. Market Participants should plan on the basis that the Central Market System will not be available until Monday 11th November 2024.
- Some timings may be refined following completion of Dress Rehearsals and published in the Cutover Execution Plan.

² Market Participant EMMA v14.00.00 Schema Deployment

- The activity is now planned to commence Sunday 10th Nov.
- The timeslot for deployment of v14.00.00 schema will be provided to Market Participants in the advance of the cutover by RMDS.
- Market Participants should only deploy the v14.00.00 Schema to their production systems following formal instruction from RMDS.

³ Remote Switch Available

- Remote Switch Available is currently planned to commence no later than the 13th of December 2024
 - Subject to CRU determining that Remote Switch may commence.

⁴ CTF Downgrades Commence

- Timing of the CTF downgrades is being worked through and a further update will be given as part of the Cutover Execution Plan.