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Overview

• This pack contains important information on the transition to v14.00.00 and is intended to support the Co-

ordinated v14.00.00 Cutover Plan

• The v14.00.00 Cutover schedule will be managed through a detailed list of planned tasks that will progress 

through several key milestones

• Critical Cutover activities involving ESB Networks, RMDS, Tibco Hub Support team and all Market Participants 

are planned over the course of the release

• A co-ordinated and aligned Cutover approach is critical to ensure a successful outcome

• All communication between ESB Networks, Tibco Hub Support team and Market Participants throughout 

Cutover Execution will be managed via RMDS 
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v13.00.00 Market Message Reconciliation

To ensure transition from v13.00.00 to v14.00.00 schema the following is required in advance of market outage:

• From Monday 4th November to Friday 8th November 2024 inclusive, it is mandatory for Market Participants to 

provide daily confirmation of completed v13.00.00 Market Message reconciliation to RMDS. 
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Work in Progress Items

Work in Progress Market Messages

• Where v13.00.00 Market Messages are received by ESB Networks prior to 18:00hrs on 8th November 2024 

and the resulting process is in-flight within the Central Market Systems, processing will resume on v14.00.00 

Schema Go-Live. 

• Any v13.00.00 Market Messages submitted that are not received by ESB Networks prior to 18:00hrs on 8th 

November 2024 will not be processed and should be sent as v14.00.00 messages post Go-Live. 

• ESB Networks will continue to process outbound Market Messages until 22:30hrs on Friday 8th November.

• The 602MM can be used by Market Participants to identify any delta between the volume of v13.00.00 Market 

Messages sent versus the volume processed by ESB Networks.

• Market Participants should consider the above in the timing of their outbound Market Messages on Friday 8th 

of November to ensure that v13.00.00 messages are not received by ESB Networks after 18:00hrs.
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WIP CoS - Debt Flagging Considerations 

• The Debt Flagging window will be shortened over the Cutover window for any CoS where the Debt Flagging 

First or Second Wait Period is due to elapse during the Market Outage.

• Where a CoS is in progress at the time the Market Outage commences, Friday 8th November 2024 18:00 – 

23:59 (5 hours 59 minutes) will be counted as part of the 48-hour Debt Flagging First and Second Wait 

Periods. 

• Note: While the v14.00.00 cutover plan estimates that ESB Networks cutover will complete on 10th November, 

should the outage extend further into the 11th of November this time will also be counted as part of the Debt 

Flagging First and Second Wait Periods.

• ESB Networks advise Market Participants to consider the above in the timing of their Debt Flagging monitoring 

and/or responses in the period before v14.00.00 cutover. 
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Smart MCC Changes

• To ensure that no remote MCC changes are in progress at the time the Market Outage commences, MCC 

changes required to facilitate a Smart Data Services change (MCC12 / MCC16) will not be processed from 

18:00hrs on Wednesday 6th November, 

• Any MCC changes to MCC12 / MCC16 in progress at this time will be paused and processing will resume on 

Sunday, November 10th.

• This applies to MCC changes required to facilitate a Smart Data Services change requested as part of:

• 010MM (Change of Supplier)

• 013MM (Change of Customer Details)

• 016MM (Change of Legal Entity)

• The relevant requesting process (CoS, CoLE) will also be delayed until the completion of the MCC change. 

Smart MCC Change processing

WED 6 NOV THU 7 NOV FRI 8 NOV SAT 9 NOV SUN 10 NOV

In-flight MCC changes 

paused at 18:00hrs

Paused Paused Paused Processing will resume following Milestone 5 in the Cutover 

Execution plan. This is expected to be after 15.30 on Sunday, 

November 10th
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HH Interval Data Processing

• No Half-Hourly Interval Data will issue during the market outage.

• Following the market outage on Monday 11th November 2024 it is planned that:

• 343MMs will issue with Half-Hourly interval data estimated by the Central Market System (Interval Status 

‘VCHG’)* for read dates 8th and 9th November (no 345MMs will issue), and 

• 343MMs and 345MMs (where actuals are available as per usual processing) will issue for read date 10th 

November.

• From November 12th, D+1 data will issue as per normal processing, and in parallel ESBN will process HH 

Interval data for the period of the market outage (read dates 8th and 9th November).

• ESB Networks will issue subsequent versions of 343MMs with Interval Status “VVAK” or “VEST” as well as 

345MMs (where actuals are available) to replace the "VCHG“ estimates for read dates 8th and 9th of 

November by the morning of the 14th of November for inclusion in initial aggregation. 

• *From the HH Validation Estimation and Substitution Summary Briefing Document: “Data that has been 

estimated by the Central Market System will be issued to the Supplier via MM343 with Interval Status VCHG 

(indicates that a value has been changed by ESBN).”
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HH Interval Data Processing

Half-Hourly interval processing during v14.00.00 cutover

FRI 

8 NOV

SAT

9 NOV

SUN

10 NOV

MON

11 NOV

TUE

12 NOV

WED

13 NOV

THU

14 NOV

FRI

15 NOV

Normal 

Processing 

of HH 

Interval 

Data

No HH 

Interval 

Data 

issued 

by ESBN

No HH 

Interval 

Data 

issued 

by ESBN

343 MMs will issue for 

read date Nov 8th and 9th 

(estimated “VCHG”)

Normal 

D+1 

Processing 

(for read 

date Nov 

11th)

Normal D+1 

Processing 

(for read date 

Nov 12th)

Normal D+1 Processing 

(for read date Nov 

13th)

Normal 

Processing 

resumes

343 MMs and 345 MMs 

(where actuals are 

available) will issue for 

read date Nov 10th 

"Catch up" processing of HH interval data for read date Nov 8th and 9th . 343 MMs 

and 345 MMs (where actuals are available) are planned to issue by early morning 

on Nov 14th for inclusion in Initial Aggregation 
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Data Aggregation

• There will be no impact to the Data Aggregation calendar as a result of v14.00.00 cutover.

• Indicative Aggregation (D+1) will be run as per normal schedule on Monday 11th November for read dates 8th, 

9th and 10th November. For HH interval sites, estimated data with Interval Status ‘VCHG’ will be used for read 

dates of 8th and 9th November 2024. 

• ESB Networks plan to issue subsequent versions of 343MMs with actual HH data where available (Interval 

Status ‘VVAK’) or estimated HH Data (Interval Status ‘VEST’) for read dates 8th and 9th November, by the 

morning of the 14th of November for inclusion in Initial Aggregation (D+4). 



www.esb.ie

New 603 Market Message

• The following new Market Message is being delivered in v14.00.00 Market Release and will only be triggered 

from 11th November 2024 as described below:

New MM Description From To Triggered From:

603MM Daily Summary Transaction 

Details

ESB 

Networks

Market 

Participants

From: 11th November 2024 

The type and count of messages sent/received between 03:00.00 am yesterday to 

02:59:59 am today but no further details of the unique messages sent / received; 

this is the 602MM currently.

The 603MM will include: 

• the count of each Market Message Type will be provided for Market Participants 

convenience (similar to the 602MM).

• the Transaction Reference Number for each market message type contained in 

the overall 602MM count.

• A Multiple Identifier Number that will identify the number of 603MMs sent within 

the period e.g. 1 of 1, 1 of 2, etc..

. 
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Amended Market Messages

• The following Market Messages are being amended within v14.00.00 Market Release and the changes will only 

be implemented from 11th November 2024 as described below:

Amended 

MM
Description From To Triggered From 11th November:

105MM Change of Supplier 

Confirmation

ESB 

Networks

Market 

Participants

The Estimated Annual Consumption (EAC) is a new field added to the Smart Data 

Services Segment within the 105MM. 

This field includes an estimate of the measured kWh of annualised consumption by 

the MPRN level that is provided for all Half-Hourly MCCs.

Please refer to the “Market Message Guide – Meter Registration” for more 

information. 

306MM Meter Point Status Change 

DeEnergisation read

ESB 

Networks

Market 

Participants

Updated MM Description

307MM Meter Point Status Change 

Energisation Read

ESB 

Networks

Market 

Participants

Updated MM Description
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Impacted Market Messages

• The following Market Messages are impacted as part of the  v14.00.00 Market Release and the changes will 

only be implemented from 11th November 2024 as described below:

*Note: this is dependent on the Remote Switch availability, please refer to slides 19 - 21

Impacted 

MM

Description From To New values available From 11th November:

MM017 Meter Point Status Change 

Request

Market 

Participants
ESB 

Networks

New Meter Point Status Reason codes:

D04 – De-Energise (Service Removal)

D05 – De-Energise (HH PAYG)*

D06 – De-Energise (Customer Request)

E05 – Re-Energise (HH PAYG)*

MM102P Change of Supplier 

Provisional Acceptance

ESB 

Networks

Market 

Participants

New Meter Point Status code:

DR – De-Energised Remote*

MM106D Meter Point Status

Confirmation De-

Energisation

ESB 

Networks

Market 

Participants

New Meter Point Status code:

DR – De-Energised Remote*

MM117R Meter Point Status Request 

Rejection

ESB 

Networks

Market 

Participants

New Reject Reason code:

ODP – Outside De-Energisation Period*



www.esb.ie

Impacted Market Messages - continued

Impacted 

MM

Description From To New values available from 11th November:

MM131 Work Status ESB 

Networks

Market 

Participants

New Work Type codes:

W104 – De-Energise (Service Removal)

W105 – De-Energise (Customer Request)

W208 – Re-Energise PAYG

New Meter Point Status code:

DR – De-Energised Remote*

MM300 Validated Non-Interval 

Readings Scheduled

ESB 

Networks

Market 

Participants

New Meter Point Status code:

DR – De-Energised Remote*

MM300S Validated Non-Interval 

Readings Special

ESB 

Networks

Market 

Participants

New Meter Point Status code:

DR – De-Energised Remote*

MM300W Withdrawn Non-Interval 

Readings

ESB 

Networks

Market 

Participants

New Meter Point Status code:

DR – De-Energised Remote*

MM305 Non-Settlement Estimates ESB 

Networks

Market 

Participants

New Meter Point Status code:

DR – De-Energised Remote*

MM306W Meter Point status Change 

De-Energisation Withdrawn 

Read

ESB 

Networks

Market 

Participants

New Meter Point Status code:

DR – De-Energised Remote*

*Note: this is dependent on the Remote Switch availability, please refer to slides 19 - 21
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Extranet, Web Service & Downloadable Files

New Smart fields will become available on the RMP Extranet, MPRN Enquiry Web Service and 

Downloadable Files as follows:

• Service Removed
• Extract from MCR1189:

RMP Extranet 

• The RMP Extranet will be available from Go-Live of v14.00.00 Schema.

MPRN Enquiry Web Service 

• The MPRN Enquiry Web Service will be available from Go-Live of v14.00.00 Schema. 

Downloadable Files

• ESB Networks expects the Downloadable files to issue as per the BAU schedule for 2024. The new Service 

Removed field will be available on the Downloadable files issuing on 10th December 2024. 



www.esb.ie

Comms Technically Feasible (CTF) Changes

Comms Technically Feasible (CTF) Downgrades

• CTF downgrades will take place as part of v14.00.00 cutover activities for the following reasons:

• Changes to the calculation of CTF04 to incorporate of the ability of a meter to operate the remote switch 

(expected to be approx. 1% of current CTF04 MPRNs), and;

• Changes to the calculation of CTF04 to incorporate Interval Success Rate. This is to optimise the 

performance of CTF04 to support the remote switch (approx 2.9% of current CTF04 MPRNs).

Note: The above is subject to the approval of changes to the CTF Briefing Document, scheduled to be 

brought to the Technical Working Group on 30/10/2024. 
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Comms Technically Feasible (CTF) Changes

• The changes to CTF calculation (subject to approval of the changes to the  CTF Briefing Document) will 

be enables within ESB Networks on Monday 16th December, following completion of the Switch Activation 

• Suppliers should expect to see 114MMs with the resulting changes from CTF04 to CTF03 from Thursday 19th 

December 

• Where a CoS or CoLE is in progress for the MPRN, the CTF change will take place once the process 

completes. 

• Based on the final volumes of CTF04 downgrades due to the Switch activation, progress updates (e.g. 

expected daily volumes of 114MMs) will be provided as part of Hypercare calls. Any revisions to this timeline 

will be communicated to Market Participants as part of v14.00.00 Hypercare calls.

Market Outage

Fri 
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8

(6.00pm)

Stop 

Processing

inbound 

MMs

Fri 

Nov

8

(10:30pm)

Stop 

Processing

outbound 

MMs

Sat 

Nov

9

Sun 

Nov

10

Mon 

Nov

11

Drop 9 

Go-Live 

(Remote 

Switch 

disabled) 

Tues 

Nov

12

Remote Switch Activations

Thurs 

Dec

12

CTF 

Downgrades

Post-Outage

V14.00.00 Upgrades

Fri 

Dec

13

Remote 

Switch 

available

Mon

Dec

16

Fri 

Dec

20
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CTF Initial Assessment

Up to December 18th 2024:

• For Smart Meters installed and initial CTF assessment completed pre the implementation of the CTF calculation changes, 

either as a Smart exchange, or a Smart New Connection (MCC01 or MCC16), CTF will be calculated as per existing process 

outlined in CTF Briefing Document v2.0. 

• This may result in a CTF of 04 being assigned following initial assessment, and subsequent downgrade to CTF03 prior to the 

Remote Switch availability, if the firmware download is not successful.

From December 19th 2024:

• For Smart Meters installed and initial CTF assessment completed post the implementation of the CTF calculation changes,  

either as a Smart exchange, or a Smart New Connection (MCC01 or MCC16), the initial CTF calculation will take into account 

the ability of the Smart Meter at the MPRN to operate the remote switch (i.e. the Firmware of the meter) and the Interval 

Success Rate for CTF04:

• Where a value of CTF04 is advised via MM114 from December 19th 2024, the meter at the MPRN has the capability to 

operate the remote switch. 

• Where a value of CTF03 is assigned following initial CTF assessment due to the meter at the MPRN not having the 

required Firmware, ESB Networks will endeavour to push the required Firmware to the meter as soon as possible. This 

will result in a change to CTF04 where the MPRN still meets the other criteria for CTF04 set out in the CTF Briefing 

Document.
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Remote Switch Enablement

• Firmware Rollout commenced 2nd September and is on track to complete 8th November.​

• Following the Go-Live of the v14.00.00 schema on 11th November, i.e. once the system changes to support the 

Remote Switch are in place, a Switch Activation phase is also required. 

• The Switch Activation is scheduled to commence on 11th November 2024, and complete on 13th December 

2024. Progress updates will be given at the v14.00.00 Hypercare calls.

• Once the Switch Activation is complete, changes to the CTF calculation will be applied to downgrade the CTF 

for MPRNs where the meter does not have the capability to operate the Remote Switch, from 04 to 03.
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Remote Switch Availability

• 13th December 2024 – Switch Activation phase complete

• 14th December 2024 - 5th January 2025 (TBC)* – ESBN End of Year Working Arrangements in Place. No de-

energisations will be carried out during this period (via site visit or remotely).

• 6th January 2025 (TBC)* – ESBN End of Year Working Arrangements lifted. Valid requests to De-Energise and 

Re-Energise for Not NPA (D01 and E01) will be carried out remotely where the MPRN is eligible for the remote 

switch 

• 20th January 2025 – Smart PAYG Services commence. Valid requests to De-Energise and Re-Energise for 

Smart PAYG (D05 and E05) will be carried out remotely by ESBN from this date.

*Dates are indicative based on the ESB Networks End of Year Working Arrangements 2023 / 2024

Note: Requests to De-Energise for reason NPA (D02) will continue to be carried out via site visit until CRU direction 

determines the enablement of the remote switch for these requests (assumed to be at a date in the future post 

Remote Switch Enablement).
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017MM validation Post v14.00.00 Go Live

➢ During the immediate period following v14.00.00 Go Live (11th Nov), Remote Switch available (13th Dec) and Smart 

PAYG Services commencement (20th Jan), the following applies for requests to De-Energise / Re-Energise that are 

eligible for the Remote Switch under MCR1216:

• As per ILG agreement, Suppliers must communicate with the customer that they should always treat their supply as live to 

ensure their property is in a safe condition for unattended re-energisation.

2
1

Request Type via MM017 Outcome

De-Energise for reason HH PAYG (D05)

• Market Participants are requested to not submit any 017MM with MP Status Reason “D05” 

before 20th of January 2025.

• Any requests received by ESBN before this date will fail and the request will be rejected in 

its entirety via 117R MM with Reject Reason RCF

Re-Energise for reason HH PAYG (E05)
• Any requests received before 20th Jan 2025 will be rejected as no requests to De-Energise 

for reason HH PAYG (D05) will have been executed.

De-Energise for reason Not NPA (D01) • Will be carried out remotely where Remote Switch criteria are met (Single Phase Whole 

Current Smart Meter, CTF04) from January 6th (TBC) 2025 subject to the resumption 

of D01 requests under the ESBN End of Year Working Arrangements for 2024/2025. These 

will be published via RMDS as per the BAU process.

• Requests received before January 6th (TBC) will be rejected via 117R MM
Re-Energise for reason Not NPA (E01)
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MCR Description

MCR1189 Additional code in the 017MM to select a De-Energisation with a Service Removal

MCR1193 New 603MM Daily Summary Transaction Details

MCR1209 Annual Consumption for HH Sites (enduring)

MCR1216 Smart Metering Remote Operations

MCR1219 Changes to the CoS process as a result of Smart PAYG

MCR1221 Contingency Process for Failure in SPAYG Technology Chain

The following Schema and Non-Schema MCRs will be delivered in Market Release v14.00.00:

Appendix A - Scope of Market Release v14.00.00
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Find all Market Message Guides on RMDS website here: 

Market Message Guides (rmdservice.com)

For amended Market Messages, please refer to the Sample Market Artefacts shared in May 2024.

Appendix B

https://rmdservice.com/market-design/market-message-guides
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