

Assurance Services for the Retail Electricity Market

Industry Governance Group (IGG)

Version 1

9th April 2025

Market Change Assurance Activity – v14.3 MMR

- **Version 14.3 MMR**

- The Assurance Approach for v14.3 MMR has been prepared for approval at the May IGG.
- Outlined at the March IGG meeting, the Assurance coverage will be a PQ Self Assessment and cutover declaration, covering Large / Small Suppliers and the DSO. Formal assessment being reserved, should the Self-Assessment criteria not meet the expected results.

- **Assurance Timeline:**

- Based on the indicative release dates provided, the resultant Assurance timeline is outlined below:

Assurance activity	Dates
Assurance approach approved by CRU	25 th April 2025
Assurance approach approved by IGG	7 th May 2025
MP Self-Assessment Questionnaire released	9 th May 2025
MP Self-Assessment Participant Questionnaire response	26 th May 2025
Self-Assessment Findings Report issued to CRU	2 nd June 2025
Anonymised Self-Assessment Findings Report issued	16 th June 2025
MP Cut-over readiness declaration released	23 rd June 2025
MP Cut-over readiness declaration completed and returned	7 th July 2025
Final Assurance Assessment Outcome Report issued to CRU for information	14 th July 2025
CRU go/no-go decision	28 th July 2025
Cut over	1 st August 2025
Go-Live	4 th August 2025



Thank you

For more information,
Please visit version1.com