



Retail Market Design Service – Update

7th May 2025

RMDS General Updates

Terms of Reference for the TWG issued to Market Participant's on 30th April for review. Approval is being sought for these changes today.

Outages

Outage on 10th May 2025 to 11th May 2025 (contingency day) to facilitate TIBCO HUB & EMMA Upgrade - Time: 10:00hrs on the 10th May to 18:00hrs on the 11th May.

Outage on 18th May 2025 to facilitate Essential Security Patching on TIBCO Hub System and SAP IS-U\SAP PO\SAP NGP - Time: 08:00hrs to 14:00hrs.

Outage on 27th May 2025 to facilitate Essential Security Patching on AMI System - Time: 09:00hrs to 14:30hrs.

V14.00.00 Hypercare

- v14.00.00 Hypercare closed as of April 18th 2025.
- Outstanding issues and actions transitioned to the IGG (covered as part of ESB Networks update)

v14.30.00 Release – Status

- The below Market Changes will be implemented in a single release.

MCR	Version	Description	Completed Milestones	Status
MCR1232	2.0	Smart Meter Exchanges for 3 Phase Whole Current Meter MCC02 (Introduction of RM306 - SMART 3 Ph Whole Current Meter).	<ul style="list-style-type: none">• Approved at IGG 28/08/2024• On track for August 5th Delivery	
MCR1233	2.0	Smart Meter Exchanges for 3 Phase Whole Current Meter MCC03 Cohort 1	<ul style="list-style-type: none">• Approved at IGG 28/08/2024• On track for August 5th Delivery	

Note:

- DR1234 MCC03 Cohort 2 was removed from v14.30.00 scope following IGG in April.

V14.3 Cutover


- As communicated via ILG, ESB Networks cutover activities and associated market outage for the v14.3 release is expected to take a number of days due to required technical upgrades. ESB Networks v14.3 cutover (non-schema) is planned for the August Bank Holiday weekend. Further details will be provided by ESB Networks to this forum as cutover planning progresses.

MCR1227 – 3 Phase Meter MCC01 Exchanges

- ESB Networks confirm that this MCR was implemented as part of the v13.6 release in 2023. Smart Meter exchanges for 3 Phase MCC01 will commence in August 2025.

Upcoming Milestones this Month: Market assurance approach for v14.3 published.

v14.30.00 Release – Plan



May
2025

Legend

- ▲ ▲ Key Milestone (Confirmed & Draft)
- ◆ IGG (Meetings & Calls)
- ▲ Go Live



Thank You