



Retail Market Design Service – Update

11 December 2024

DR/MCR1234- Smart Meter Exchanges for 1-Phase Whole Current MCC03 Cohort 2

DR/MCR1234	Details		
Date Raised	14/08/2024	Date last Approved	
Requesting Organisation	ESBN/SMART	Schema Impacting	N
Latest Version	1.0		
Change Summary	<p>A smart meter exchange approach is needed for MCC03 Cohort 2. DR/MCR1234 proposes that ESB Networks leads the exchange of these meters with a single smart meter configured as MCC02.</p> <p>The site will then operate as an MCC02 site post install.</p>		
Classification	<ul style="list-style-type: none"> At Today's Meeting; For Approval as a DR & MCR 		

MMR v14.2 – Minor Market Release is due to occur in January of 2025 and its contents will be outlined in an email issued to MPs on 12th December 2024.

Year End Document has been issued as of 6th December 2024.

V14.00.00 Hypercare

- v14.00.00 Hypercare is progressing as planned. There are no open medium or high issues or defects.
- 2 x open issues (low impact) are being progressed by ESNB.

Remote Switch Enablement: Upcoming Milestones:

- Remote Switch Activations to complete 13th December.
- CTF calculation changes as per the approved v14.00.00 updates to the CTF Briefing Document to be implemented by ESNB 16th December.
- CTF Downgrades from CTF04 to CTF03 following changes to the CTF calculation to commence 18th December.
- Remote Switch operation for Vacant Premise de-energisation and re-energisation requests (D01 / E01) for eligible MPRNs (single phase Smart Meter, CTF04, MP Status DR (E01 only)) to commence 6th January 2025.
- Smart PAYG launch 20th January 2025.



Thank You