



# Retail Market Design Update

Suzanne Hudson, RMDS

# Re-Versioned MCR1221 - Contingency Process For Failure in SPAYG Technology Chain Categorisation



MCR1221	Details		
Date Raised	02/03/2022	Date last Approved	26/04/2023
Requesting Organisation	RMDS	Jurisdictional Implementation	ROI
Schema Impacting	N	Jurisdictional Applicability	ROI
Latest Version	3.0		
Change Summary	Updated with new working practice WP0035		
Classification	<ul style="list-style-type: none"> <li>At Today's Meeting; For Approval as a re-versioned MCR</li> </ul>		

# Upcoming Outages

---









**There is 2 Planned Outages in May: 19<sup>th</sup> May 2024,  
8am to 2pm approximately.**

All details are posted on the RMDS website.

[RMDS Website](#)

# v14.00.00 Release – Status

MCR	Version	Description	Completed Milestones	Status
1189	7.0	Additional code in the 017MM to select a de-energisation with a service removal	Schema Draft 3 released	
1193	6.0	New 603MM Daily Summary Transaction Details	Schema Draft 3 released	
1209	7.0	Annual Consumption for HH Sites	Schema Draft 3 released	
1216	6.0	Smart Metering Remote Operations	Schema Draft 3 released	
1219	5.0	SPAYG System and Process changes necessary to deliver policy	Schema Draft 3 released	
1208	<del>2.0</del>	Smart Metering Default Data	None. Delivery blocked, dependant on the Smart Metering Data Access Code	Descoped
1221	2.0	Contingency Process for Failure in SPAYG Technology Chain	MCR Baselined.	

## Note:

- SIT end date 31/05/24 (following replan communicated at ILG)

## Upcoming Milestones this Month:


- Placeholder for Schema Draft 3.1 in May following ESBN System Integration Testing. No changes to Draft 3 have been identified to date during ESBN SIT.
- Sample Artefacts including Market Messages, Downloadable Files, Webservice JSON, Screenshots etc. will be shared week ending 17 May.
- V14.00.00 Cutover Roadmap will be shared at the end of May.

# TWG Schedule

---

- Next TWG is provisionally planned for May 29.

# v14.00.00 Release – Plan



May 2024

\*Post Activation of Firmware Switch on SEMs

**Legend**

- Key Milestone (Confirmed & Draft)
- IGG (Meetings & Calls)
- Go Live

# MCR Re-Versioning Approval

Approval is sought for the re-versioned MCR:

MCR	Title	Version
MCR1221	Contingency process for failure in SPAYG technology chain	3.0*

*\*Please note the version numbers above are subject to MCR Re-Versioning approval*



Retail Market Design Service

**Thank You**