










Retail Market Design Update

Suzanne Hudson, RMDS

TWG Schedule

Next TWG is provisionally scheduled for the 24th January 2024

v14.00.00 Release – Status

MCR	Version	Description	Completed Milestones	Status
1189	7.0	Additional code in the 017MM to select a de-energisation with a service removal	Schema Draft 2 released	
1193	6.0	New 603MM Daily Summary Transaction Details	Schema Draft 2 released	
1209	7.0	Annual Consumption for HH Sites	Schema Draft 2 released	
1216	6.0	Smart Metering Remote Operations	Schema Draft 2 released	
1219	5.0	SPAYG System and Process changes necessary to deliver policy	Schema Draft 2 released	
1208	2.0	Smart Metering Default Data	None. Delivery blocked, dependant on the Smart Metering Data Access Code	
1221	2.0	Contingency Process for Failure in SPAYG Technology Chain	MCR Baselined.	


Note:

- Central Market Functional Unit Testing complete
- System Testing to complete by 31/01/24
- SIT start date is 08/02/24

Upcoming Milestones this Month:

- None

v14.00.00 Release – Plan



Jan 2024

*Post Activation of Firmware Switch on SEMs

Legend

- ▲ ▲ IGG (Meetings & Calls)
- ◆ ◆ Key Milestone (Confirmed & Draft)
- ▲ Go Live

Upcoming Outages



There are 2 Planned Outages in January:

- Sunday 21st January 2024 8am- 2pm - To facilitate Essential Security Patching
Retail Central Market System
- Sunday 21st January 2024 2pm-6pm - Essential Security Patching
TIBCO HUB System

All details are posted on the RMDS website.

[RMDS Website](#)



Retail Market Design Service

Thank You